

# Lessons from Bridge2Hyku Phase One

Todd Crocken - Anne Washington  
Sean Watkins - Andy Weidner  
University of Houston Libraries



## Project Goals

- ❑ Create community web resource for migration planning
- ❑ Develop software tooling for migration to Hyku

 [bridge2hyku.github.io](https://bridge2hyku.github.io)



### Phase 1 (10/2017-04/2018)

- Onboard Content Strategist
- Create website
- Gather and analyze information about partner institutions' digital collections environment
  - Including: collection size, content types, system dependencies, metadata schemas, workflows, stakeholder considerations
- Gather information about Hyku requirements and limitations
  - Including: content types available, metadata configuration, access controls, user interface

### Phase 2 (04/2018-4/2019)

- Adopt, adapt, and develop migration software for CONTENTdm to Hyku migration
- Test and improve software
- Publish migration case studies to website

### Phase 3 (4/2019-9/2019)

- Solicit community feedback on toolkit
- Share toolkit with community through presentations, workshops, etc.
- Ensure sustainability

## What we've learned



### We need more voices!

While the B2H partner institutions represent larger universities, we want to hear the perspectives of smaller universities and other cultural institutions looking to migrate away from CONTENTdm, or migrate to Hyku/Hyrax. Take our survey, or contact us!



### Work from the roots!

Some B2H Partners have functionality needs that are met by Hyrax but not Hyku, creating a toolkit that works "further down the stack" allows for broader user base and to work more closely with the Samvera community.



### Phase 2 is a Go!

Throughout Phase 1 we've heard from other members of the community that are also looking to migrate or to learn more about Hyku. We'll be looking for community input for migration use cases, and early tool testing.